

# SHARING THE RESULTS

LOOKING HOW TO REDUCE ALCOHOL RELATED HARM RARHA - FINAL CONFERENCE







# WP3 Evaluation of RARHA JA Lucia Galluzzo, Sonia Martire, Silvia Ghirini, Claudia Gandin and Emanuele Scafato

for the RARHA Evaluation Working Group

Lisbon . 13th/14th October . 2016

# **Evaluation aim**



### To verify if RARHA is being implemented as planned and reaches the objectives:

- a. following the progress of the JA, including the assessment of the adequacy and appropriateness of dissemination activities, taking into account pre-defined milestones and process indicators in order to provide feedback on aspects that hinder or advance implementation, identifying also unexpected developments;
- **b.** assessing the achievements and their quality against appropriate process, output and outcome indicators, taking into account the general and specific objectives and the expected deliverables.

#### The WP involves all the **32 Associated Partners**

Internal (point a.) and external (point b.) evaluation are led and overseen by ISS, supported by an Evaluation Steering Group

Part of the evaluation process is subcontracted to an **independent evaluator** 



# **Milestones & Deliverables**



REDUCING ALCOHOL RELATED HARM

Year	Month	Deliverable/Milestone number	Description								
	Mar	Milestone1	Evaluation Steering Group creation		posed of the CNAPA representatives of , Croatia, Estonia, Hungary, Italy						
2014	Jun	Milestone2	Specifications, call for tender subcontracting external evaluation	ESADE B	<b>usiness School</b> , Ramon Llull University na, Spain)						
	Jul	Deliverable5	Detailed <b>evaluation plan</b> for and external evaluation		<b>ble 5</b> (available at RARHA website) submitted A after preliminary approval of ISS and ESG						
2015	Jan	Milestone3	1 <sup>st</sup> internal evaluation repor		<b>n reports</b> submitted to CHAFEA and available A website						
	Feb	Milestone4	2 <sup>nd</sup> internal evaluation repo 1 <sup>st</sup> external evaluation repo	Feedbac	ck to partners on the evaluation of the JA entation process in 2 Management Group gs in Brussels (April 2015) and Helsinki						
2016	Nov	Deliverable6	Final evaluation report to summarise the overall evaluar RARHA JA	(Februa	ry 2016)						
	Nov	Milestone5	Publication of overall evalu- report combining conclusion the final internal and external evaluation reports	s from	= accomplished						
			INAL CONFERENCE		RARHA						

# **Evaluation methodology**



The instruments used for RARHA internal and external evaluation are mixed. They can be summarized in two broad categories:

#### **Quantitative methods**

- **S1+S2** Online survey in two waves for internal evaluation addressed to associated partners, conducted in Nov 2014 and Nov 2015
- **S3** Short online survey for external evaluation addressed to target groups of stakeholders, to be conducted in <u>Oct-Nov 2016</u>

#### **Qualitative methods**

- **DA** Documents analysis, examination of deliverables, outputs, reports, minutes and other documents produced throughout the all period of RARHA activity
- SI1+SI2 Semi-structured face-to-face interviews with WP leaders and co-leaders, in two rounds, carried out in Apr 2015 and Oct 2016
- PA Participants Observation by ESADE external evaluators in 3 RARHA meetings, including the <u>Final Conference</u>



### Gantt chart of evaluation activities



Calendar of activities for internal and external evaluation		2014											2015												2016											
		Feb	Mar	Apr	May	Jun	Jul	Aug Se	p O	ct No	D V	ec J	an I	Feb I	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec .	lan Fe	b Ma	r Apr	May	Jun	Jul	Aug	Sep		ct	Nov	Dec
		z	3	4	5	6	7	8 9		0 1											21	22	23	<b>Z4</b>	25 2			29	30	31	32	33		4	35	36
Milestones & Deliverables per WP																																				
WP 1	Ma										M	1b						Mc																ld		Me D1
WP 2			Mf D2 D3			Mg Mh D4																											M	Mj		
WP 4				Mk							N	AI											1	Mm							Mn D7			lo		
WP 5									M	P		N	Λq			Mr									Ms								M	D8		
WP 6						Mu										Μv												Mx D10	My							Mw D9
Provisional project meetings																																				
Evaluation Task / Subtask																																				
1. QUANTATIVE METHODS																																				
1.1 1st wave survey preparation (S1)																																				
1.2 S1 survey conduction																																				
1.3 S1 survey analysis & reporting initial results																																				
1.4 2 nd wave survey preparation (52)																																				
1.5 S2 survey conduction																																				
1.6 S2 survey analysis & reporting initial results																																				
1.7 Short survey preparation (S3)																																				
1.8 S3 survey conduction																																				
1.9 S3 survey analysis & reporting initial results																																				
2. QUALITATIVE METHODS																																				
2.1 Semi-structured interviews preparation (SI)																																				
2.2 SI interview conduction																																				
2.3 Sl interview analysis																																				
2.4 Document analysis (DA)																																				
2.5 Participant observation (PA)																																				
2.6 Participant observation analysis																																				
3. 1st INTERIM INTERNAL EVALUATION REPORT													<																							
4. 2nd INTERIM INTERNAL EVALUATION REPORT																										<										
5. INTERIM EXTERNAL REPORT																										<										
6. FINAL EVALUATION REPORT																																			$\times$	

	Milestones and Deliverables predefined in the RARHA Grant Agreement:											
Ma	Kickoff meeting	Mr	Launch of Delphi survey									
Mb	Management meeting, steering committee meetings, advisory committee meetings	Ms	Expert/policymaker meeting									
Mc	Interim meeting and interim report	Mt	Publication of synthesis report									
Md	Closing conference	Mu	Template for describing good practice examples									
Me	Final report	Mv	Guidance on criteria of good practice in the use of information approaches to reduce alcohol related harm									
Mf	Launch of promotional package and main web site	Mw	Online version of Tool Kit									
Mg	Launch newsletter	Mx	Master for printed Tool Kit									
Mh	Satellite event for public launch of the JA	My	Launch of Tool Kit within wider European conference									
Mi	Publication of short version of final report											
Mj	Final conference	Dı	Technical reports, JA meetings and final conference									
Mk	Work meeting to refine SMART methodology, agree on common protocol for surveys and on re-coding of existing data	D2	Promotional package and communication about the launch of RARHA									
MI	Calls for tender in Task 1 for subcontracting the (face-to-face) survey fieldwork	D3	Main web site and common content for national web pages									
Mm	Establishment of international comparative data bases for Task 1 and Task 2	D4	Bi-annual electronic newsletter									
Mn	Work meeting to consolidate findings and discuss conclusions	D7	Synthesis report: baseline assessment and suggestions for comparative monitoring of alcohol epidemiology across EU									
Mo	Synthesis report	D8	Synthesis report: good practice principles in the use of drinking guidelines as a public health measure									
Mp	Expert work meeting to discuss reviews of: science, SD definitions, use of guidelines, drinking by young people	Dg	Online version of the Tool Kit									
Mq	Launch of consumer survey	D10	Master for printed Tool Kit									

#### SHARING THE RESULTS LOOKING HOW TO REDUCE ALCOHOL RELATED HARM



### S1+S2 Internal evaluation surveys



RARHA online survey is designed to follow the progress of the Joint Action (JA) and assess the process, the outputs and the outcomes of RARHA. JA. The survey is confidential and only the aggregate data will be made available in reports. Completing the survey takes around 15 minutes. If you have any questions or queries, please contact Adrià Albareda (<u>adria albareda@esade edu</u>) or Tarmko Ysa@esade edu).

#### NOTE: Be aware that, at the beginning of each section, we indicate who is supposed to answer to the questions posed.

. Country and organisation											
~											
2. Gender	RARHA 2nd online survey										
) Male	RARHA online survey is designed to follow the progress of the Joint Action (JA) and assess the										
) Female	process, the outputs and the outcomes of RARHA JA. The survey is confidential and only the aggregate data will be made available in reports.										
	Completing the survey takes around 15 minutes.										
3. Year of birth? (please indicate with four	If you have any questions or queries, please contact Adrià Albareda (adria.albareda@esade.edu) or Tamyko Ysa (tamyko.ysa@esade.edu).										
~	* Required										
I. What is your highest level of education?											
) High school degree	NOTE: Be aware that, at the beginning of each section, we indicate										
<ul> <li>Undergraduate degree</li> </ul>	who is supposed to answer to the questions posed.										
⊖ Masters' degree	1. Country and organisation *										
) Ph.D	×										
O Other:											
	2. Gender										
5. In this first period of RARHA activities, ir nvolved?	🔿 Male										
WP1: Coordination of the Joint Action	○ Female										
WP2: Dissemination of the Joint Action	3. What is your highest level of education?										
WP3: Evaluation of the Joint Action											
<ul> <li>WP4: Strengthening the monitoring of drink</li> </ul>	O High school degree										
WP5: Good practice principles in the use of	O Undergraduate degree										
WP6: Good practice Tool Kit	O Masters' degree										
	O Ph.D										
<ol> <li>In RARHA Joint Action, I mostly undertal</li> </ol>	O Other:										
<ul> <li>Research/Management tasks</li> </ul>	A least for a stand of DADUA and the is which West Destanda) have see here and										
<ul> <li>Administrative/Financial tasks</li> </ul>	4. In this first period of RARHA activities, in which Work Package(s) have you been personally involved? *										
	WP1: Coordination of the Joint Action										
	WP2: Dissemination of the Joint Action										
	WP3: Evaluation of the Joint Action										
	WP4: Strengthening the monitoring of drinking patterns and alcohol related harm across EU countries										
	WP5: Good practice principles in the use of drinking guidelines to reduce alcohol related harms										
	WP6: Good practice Tool Kit										
Station and the second											
	5. In RARHA Joint Action, I mostly undertake: *										
- Station	C Research/Management tasks										
Care and a	O Administrative/Financial tasks										
and the second second											
and the second se											


- Online instrument in 2 waves (Nov-Dec 2014 and Nov-Dec 2015) for longitudinal analysis of the progress of the JA
- Assessment of RARHA implementation process through the following evaluation questions:
  - 1. Is the Joint Action meeting its goals and progressing according to the Grant Agreement?
  - 2. Are there any particular aspects of the RARHA implementation process (e.g. timing, networking, organization, communication, etc.) that needs to be improved or encouraged to increase the overall quality of the action?
- Addressed to the 32 Associate Partners organizations, including administrative staff (total contacts 113)
- Response rate 1<sup>st</sup> wave 64.7%; 2<sup>nd</sup> wave 57.1%

# RARHA - FINAL CONFERENCE SHARING THE RESULTS



# S1+S2 Longitudinal evaluation of RARHA process by means of 3 main indicators





Regarding the process over time, in the last year of activities, your ...

- As expected, the individual contribution to RARHA activities has considerably increased during the first year of the JA. In the second year of activity, it remains substantially unchanged for most partners
- The trust in RARHA partners and in the JA as a whole is substantially unchanged over time
- The reduction in the proportion of subjects with decreasing trust in the JA shows a longitudinal improvement in the level of confidence in RARHA potentialities

# RARHA - FINAL CONFERENCE SHARING THE RESULTS



### **Interim evaluation results**

- WP3
- The implementation process obtains an overall positive judgment by all partners involved in RARHA activities
- The JA is meeting its goals and progressing according to the Grant Agreement
- Apart from minor delays in producing certain products it seems that the JA is meeting its deadlines and producing the expected outputs
- Unless unexpected situation arise, everything seems to indicate that the JA will properly meet its objectives
- To facilitate the sustainability of results, a certain attention should be paid to enhance the circulation of information and the dissemination of RARHA products, in order to ensure that the JA findings reach as many and qualified stakeholders as possible

Second interim

RARHA

**Evaluation Report** 

2<sup>nd</sup> internal evaluation report + 1<sup>st</sup> external evaluation report

WP3 Milestone 4

### RARHA - FINAL CONFERENCE SHARING THE RESULTS

# S3 Short online survey for external evaluation



In the next few days, a sample composed of 293 experts in the field of alcohol related harm or public health, from the following categories of stakeholders:

- CNAPA members and observers
- RARHA Collaborating partners
- National experts selected by the 32 Associated Partners


will be reached by email and invited to participate in the final RARHA evaluation survey.

The aim of this survey is to gain knowledge on the extent to which the JA results have been properly disseminated among the main stakeholders in the field of interest, and also to assess their perception of the effect and impact of RARHA results on future national alcohol policies and practices.





# S1+S2 Partners' rating of potential obstacles to the implementation process of the JA



S1 - 1st online evaluation survey (2014)

S2 - 2nd online evaluation survey (2015)

### SHARING THE RESULTS



### **EVALUATION**

### **Evaluation is a process ...**

WP3

Final evaluation is ongoing and will be produced in due time . At that time there will be no more face to face opportunities to thank you all for al the efforts and fruitful and friendly contribution that is an added value we have perceived growing along the JA and we feel overcoming the framework of a formal "neutral" activity as evaluation WP usually represents ...

Dealing with barriers and faciltators and making use of the time by time evaluation RARHA had the opportunity to know better each other and to look at the main common goal to make RARHA the best place to deal with MS needs and expectations fully complying with the need to create the consensus we all need to tackle alcohol related harm

> RARHA - FINAL CONFERENCE SHARING THE RESULTS LOOKING HOW TO REDUCE ALCOHOL RELATED HARM



# SHARING THE RESULTS

LOOKING HOW TO REDUCE ALCOHOL RELATED HARM RARHA - FINAL CONFERENCE



RARHA REDUCING ALCOHOL RELATED HARM



# THANK YOU RARHA"ers"



